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Jet Propulsion Laboratory INTEROFFICE MEMORANDUM 
 

 930-XX-0XXX-JV/ESB: lc 
 
 March 26, 2003 
 
TO: J. A. Wackley 
 
FROM: E. S. Burke 
 
SUBJECT: Minutes for the DSS-45 Downtime Readiness Review (DTRR) held on 

Wednesday March 26, 2003. 
 
DSS-45 Downtime Readiness Review 
 
The DSS-45 Downtime Readiness Review (DTRR) was held on Wednesday 26, 2003 at JPL in 
building 67-117A with Canberra staff, Alan Robinson, and Kevin Piechowski participating via 
teleconference link.  Andrew O’Dea, the task engineer, presented the NSP implementation task 
materials. The DTRR was conducted to review and assess the readiness for all activities planned 
for implementation to begin Aril 04, 2003.  
 
Review Board  

 
Gene Burke, Chairman.......................DSMS Operations 
Greg Rogers for Bob McMahon ........CSOC Engineering 
Allen Berman .....................................DSMS Operations 
Alan Robinson ...................................CDSCC 
Ken Kimball.......................................DSMS Operations 
 

Attendees  
 
Andujo, Art 
Berman, Al 
Kimball, Ken 
 

Kurtik, Susan 
Lacey, Napoleon 
Landon Art 
 

O’Dea, Andrew 
Rogers, Greg 
Valencia, Jose 
 

DSS-45 Downtime Activities Reviewed: 
 

• NSP Modkit Delivery Status 
• Demo Pass Schedule  
• NSP Training Status 

 
NSP Modkit Status – Hardware Modkits have arrived at Canberra customs and Software 
Modkits are scheduled to arrive this week. A. Robinson is to provide confirmation of 
Modkit upon delivery to the site. 
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Demo Pass Schedule - Art Landon discussed the demonstration pass testing criteria. 
Candidates for demonstration tracks are Voyager-2, Cassini, M01O, MGS, Image, Ulysses, 
and Geotail. 
 
NSP Status and Training – A. Robison commented that training is going well and is on 
schedule  
 
NSP Integrated Schedule – Andrew O’Dea provided and reviewed the DSS-45 downtime 
detailed schedule.  
 
Action Items (AI) - Action Items from the previous DTRRs were reviewed. 

• DSS-34 DTRR January 31, 2003 (AI#3) assigned to Bob McMahan is now closed 
• DSS-15 DTRR February 28, 2003 (AI#2) assigned to David Berry is now closed 
• DSS-15 DTRR February 28, 2003 (AI#4) assigned to Jim Buckley is now closed 
• DSS-15 DTRR February 28, 2003 (AI#3) assigned to Andrew O’Dea remains open 
• DSS-25/63 DTRR February 04, 2003 (AIs#1,2) assigned to Hal Ahlstrom remains open 

 
Board Summary: 
 
The Board reviewed each of the success criteria following the presentation and recommended that 
DSS-45 begin its downtime as planned. Comments provided by each of the board members are 
listed.  

 
Ken Kimball - No major concerns and recommended that implementation of NSP should 
proceed as scheduled 
 
Greg Rogers - No major concerns and recommended that NSP implementation should proceed 
as planned. 
 
Alan Robinson - No major concerns 
 
Allen Berman - Commented that procedures call for performing the Z-height measurement 
yearly.  No major concerns and recommended that the NSP implementation proceed as planned. 
 
Gene Burke - No major concerns.  
 

Action Items (AI):  
 

1. Assigned to Alan Robinson and Gil Roldan to identify the date when the last Z-height 
measurement was performed at DSS-45. 

 
Post Review Notes: 
 
Kevin Piechowski confirmed that the NSP racks have arrived at CDSCC Logistics. 


